Rpt-ID: RCPESPRJ Georgia Date: 05/06/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14537-13-000-0 Estimate Number: 0005 Pay Period: 04/01/2014
to 04/30/2014

Contract Location: Time Allowed: 481  Days
SR 155 (CLAIREMONT RD) @ 1-85/SR 403 to SR 13; Elapsed Calender Days: 297  Days
Percent Time: 61.75
District: 7 Area: 01
Contractor:

JHC CORPORATION, INC. Date Let: 04/19/2013

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded: 05/03/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

PEACHTREE CITY GA 30269-4210 Date Work Began: 11/13/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $1,400,165.00 Counties:

Original Contract Amount $1,400,165.00 DeKalb

Funds Available $1,279,193.45

Percent Complete 8.64%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0002903 $1,400,165.00 $1,400,165.00 $1,279,193.45 8.64% $37,279.84

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/06/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14537-13-000-0 Estimate Number: 0005 Pay Period: 04/01/2014
to 04/30/2014

Project Number: 0002903 SR 155 - CONSTRUCTION OF SIDEWALKS

Federal State Project Number:  STP00-0002-00(903)

Total to Date Prev to Date This Estimate
Participating $96,777.24 $66,953.37 $29,823.87
Non-Participating $24,194.31 $16,738.34 $7,455.97
Total Earnings $120,971.55 $83,691.71 $37,279.84
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $120,971.55 $83,691.71 $37,279.84
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $120,971.55 $83,691.71
$37,279.84

Total Payable:



Rpt-ID: RCPESPRJ Georgia

Date: 05/06/2014

User: vepps Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14537-13-000-0 Estimate Number: 0005 Pay Period: 04/01/2014
to 04/30/2014
Project Number 0002903
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .304
15000.000 .006
.310 $90.00 $4,650.00
STP00-0002-00(903)
0010 210-0100 GRADING COMPLETE - LS 1.000 120
378200.000 .020
.140 $7,564.00 $52,948.00
STP00-0002-00(903)
0059 441-0104 CONC SIDEWALK, 4 IN SY 5,700.000 151.889
28.000 163.889
315.778 $4,588.89 $8,841.78
0075 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 1,434.000 67.000
16.000 471.000
538.000 $7,536.00 $8,608.00
0080 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 1,860.000 393.000
12.000 1,071.000
1,464.000 $12,852.00 $17,568.00
0235 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 26.000 .000
125.000 3.000
3.000 $375.00 $375.00
0240 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 10,750.000 .000
0.750 647.000
647.000 $485.25 $485.25
0245 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 1,380.000 .000
0.750 1,284.000
1,284.000 $963.00 $963.00
0250 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 845.000 .000
5.000 65.000
65.000 $325.00 $325.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14537-13-000-0 Estimate Number: 0005

Date: 05/06/2014

Page 4 of 4

Pay Period: 04/01/2014
to 04/30/2014

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0260 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 815.000 .000
0.700 931.000
931.000 $651.70 $651.70
0450 441-0108 CONC SIDEWALK, 8 IN SY 1,122.000 59.444
43.000 43.000
102.444 $1,849.00 $4,405.09
Category Amount: $37,279.84 $99,820.82
Project Total Amount: $37,279.84 $120,971.55



